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1. PURPOSE. This Order prescribes the develop-
ment of aRegiona Airport Capital Improvement Plan
(ACTP) for the planning, development and execution of
an orderly, systematic approach to the application of
Airport Improvement Program (AIP) grant fundsto
necessary airport planning and development under as-
year program. It provides broad guidelines to alow the
different airport organizational structures flexibility in
itsimplementation. A flow diagram relating the Na-
tional Plan of Integrated Airports System (NPIAS),
ACIP and AIP isincluded as Appendix 1.

2. DISTRIBUTION. This Order is distributed to
all addressees of the ZRP-510 special distribution list
and to all Airports District Offices/Airports Field Of-
fices.

3. BACKGROUND. The AIP, which provides Fed-
era funds for planning and development at the na-
tion’s public use airports, isamajor source of revenue
for airport planning and capital development nation-
wide. In awarding AIP funds to sponsors, the FAA has
aways emphasized use on the highest priority projects.
In the past, the prioritizing of projects has been done
at the regional/district office level. Headquarters has
distributed AIP funds to the regions based on this re-
gional prioritization and on historical trendsin there-
gions use of funds. With the extensive demands for
funds, FAA must distribute funds to the regionsin a
way that ensures that, nationally, the highest priotity
projects are being funded. The ACIP is intended to
help accomplish this objective. It is a needs-based five-
year plan of funding for airport planning and develop-
ment projects. The ACIP should be formulated by the
FAA in cooperation with states, planning agencies and
airport sponsors. The projectsin the ACIP will respond
to FAA’s emphasis on capacity enhancement, safety
and security requirements, and noise and other envi-
ronmental concerns. The distribution of AIP discre-
tionary funds will be based on this plan. In addition,
it will provide documented support for responses to

subjective pressures, such as historical trends, for the
distribution of Federal funds to lower priority projects.

4. DEFINITIONS.

a. Airport Capital Improvement Plan
(ACIP) - a continua systematic approach to planning
and scheduling Federal funding for needed airport
planning and development, over a given S-year period,
using a needs-based priority system. The ACIP con-
sists of alist of airport planning and development
items expected to be accomplished within a redlistic
timeframe with anticipated available AIP funds.

b. Airports District Office/Airports Field Of-
fice (ADO/AFO) - wherever the term ADO appears,
it means an ADO or an AFO, or in the case of regions
without district or field offices, the office within the
region that has the responsibilities for performing the
traditional role of an ADO/AFO.

¢. ADO/Local Ranking - a ranking of airport
planning and devel opment work items according to
their importance reflective of ADO planning, with
sponsor& ate/system planning agency input.

d. Regional Ranking - an aggregate ranking of
al ADO work items in the region according to their
importance from a regiona planning concept.

e. National Priority - @ numerical, computer-
generated system for prioritizing work items in accord-
ance with annual agency goals. The NPIAS/CIP data
elements will be used to automatically calculate the
work item priority.

f. Year 1 of the ACIP - the current AIP fiscal
year,

g. National Plan of Integrated Airport Sys-
tems (NPIAS) - a listing of all AIP eligible planning
and development needs of the nation’s public use air-
ports without regard for priority Or funding availability.
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h. NPIAS/CIP - the computer software pro-
gram that contains the database of NPIAS and ACIP
information.

i. Passenger Facility Charge (PFC) - a $1, $2
or $3 fee that a public agency may be authorized to
impose at a commercial service airport that it controls.

5. PRINCIPLES.

a  Genera - The development of an ACIP will
help to ensure that the FAA manages the grants-in-aid
program on the basis of nationa system needs. It
should be consistent with the following goals:

(1) develop orderly and realistic plans of de-
velopment at the nation’ s system of airports, yet re-
main flexible to meet changing needs;

(2) improveconsistency in the nationwide dis-
tribution of discretionary funds;

(3) provide stronger oversight in assuring that
AIP goals are met; and

(4) provide a basis for earlier announcements
of programming levels of discretionary funds and,
hence, provide more lead time for project develop-
ment.

b. AIP Goals.

(1) Provide AIP grant funds to assist airport
SpONSors in:

(a) assuring safe operations (Part 139) and
satisfying security requirements (Part 107).

(b) preserving the existing airport system in
order to assure reliable and efficient use of existing ca-
pacity.

(c) assuring that standards prescribed by the
Administrator are met.

(d) adding capacity where it is needed with
full consideration given to environment& con-
Sequences.

(e) improving environmental compatibility
of airports.

(2) Provide AIP grant funds to support prior-
ity planning by airport sponsors, states and system
planning agencies.

¢. Joint planning efforts of State Aviation
agencies, airport sponsors and FAA officials. It iS
the intent of the ACIP process to allow for a coopera-
tive effort for the systematic improvement of the na-
tion's public-use airports and to encourage joint efforts
in the effective planning and phasing of such improve-
ment. Input from state officials and airport sponsors
should be considered in the final selection of projects.
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d. Relationship between the sponsor’s
preapplication and theACIP. It istheintent of the
ACIP process to encourage sponsors to submit one an-
nual Reapplication for Federal Assistance (SF 424,
etc.) that includes all work items in the sponsor's
ACIP.

6. ACIP PROCESS. (Flow Diagram is included as
Appendix 2.)

STEP 1: APP-1 requests submission of regional
ACIPs (this isformerly referred to as the annual call
for the program). This request will include deadlines
for submission and guidance to the regions on funding
limitations and inclusion of unfunded work items in
the regional submission.

STEP 2:  ADO communicates with sponsors and
States requesting that they develop/update ACIPs for
individual airports. This communication should take
place early in the fiscal year prior to the first of the
five fiscal years for which the ACIP is being re-
quested. (See Appendix 3 for a suggested format for
a written request)

STEP 3: States and sponsors send their ACIPs
(based upon master/system plans, joint planning con-
ferences, 5010 data, airport layout plans, safety/Part
139 inspection results, terminal area forecasts, pave-
ment condition surveys and pavement trend analyses,
PFC applications, existing NPIAS/CIP data, meetings
with the ADOs, etc.) to the ADO for consideration.
State/sponsor ACIPs shall include a detailed list of
work to be accomplished during each year of the s-
year period, assuming availability of both Federal and
local matching funds for all proposed eligible work.
AIP funding should show both forecast entitlements,
where appropriate, and planned discretionary. Such
lists should. aso contain any work for which PFC
funds will be used. A review of local funds that will
be used for work that will not be funded with AIP
funds may be necessary to support the sponsor’s prior-
ities for development.

STEP 4: ADO reviews sponsor’s ACIP for €li-
gibility, cost reasonableness, justification and sponsor's
priority in accordance with FAA Order 5100.38A, AIP
Handbook.

STEP §: If theregiona Airports Division Man-
ager deems it appropriate, ADOs and regional person-
nel may meet to assign regional ranking of work items.
Regional ACIP, in regiond priority order of both Fed-
erally-funded and unfunded work items, is sent to the
Director, Office of Airport Planning and Programming
(APP-1). (See Appendix 4 for report format)

STEP 6: APP-1, or designee, reviews each re-
gional ACIP in view of nationa priorities and national
emphasis. Following coordination with the regions, ad-
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justments in the regional ACIP may be made to assure
that high national priority items are funded equitably

among regions. Unfunded items from the regiona
ACIPs are ranked in national priority order for use by
APP-1. The regions are then given programming au-

thority, subject to adjustments during Year 1 of’ the
ACIP. Planning levels and programming authority of

funding for future years may also be given at this time.
STEP 7: The region may then begin advance-

programming discretionary funds. Sponsor and State

entitlement funds may be programmed at any time,
subject to APP-1 limitations.

STEP 8: Adjustments are made by the region
on unfunded items and continual evaluation of the exe-
cution of the ACIP is made throughout the AIP current
fiscal year.

7. RESPONSIBILITIES. In carrying out this pro-

gram, specific responsibilities are assigned as follows:

a. Assistant Administrator  for
ARP-1:

(1) setsnationa priorities and goals of annual

Airports,

AIP program accomplishment based upon agency goals

and objectives.

(2) resolves any conflicts between regional
ACIP and national priorities.

€ Q; %NTI_\’ S/TANVLOR /47/

Acting Assistant Administrator for Airports
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(3) assures compliance with ACIP.

b. Director, Office of Airport Planning and
Programming, APP-1:

(1) reviews regional ACIPs.

(2) makes funding adjustments in regional
ACIPs to assure the equitable funding of high priority
projects among regions.

(3) provides annua programming authority
based upon the regions’ approved ACIP.

(4) appliesnationa priority to unfunded work
items.

(5) reviewseffectiveness of ACIP.
c. Regional Airports Division Manager:

(1) oversees development of regional ACIP in
standard format required by APP-1.

(2) implementsthe regional ACIP.

(3) compiles supplemental information to sup-
port projects included in the regional ACIP.

(4) maintains currency of ACIP.

8. FORMS AND REPORTS. This order contains
sample forms and guidelines for use of the forms.

3(and 4)






< PU®)

‘aTgeTIea® sSpunj [°Iapag Ten3oy

‘spunj Teispejg .
y1ta juswudoraasp _vw ONIAONNA
dIV

30 uotyejuswuaTdur

dIV

‘Butpungy
paioasloxd uo paseq
uetd jusudoisasg

dIOV

‘pasu
pauTeI}sSuosuy

‘Te007 pue 334 "J4I¥Y
Bbutpniout bBurpunji afqrissod T71¥

ONIONNA
dilodarodd

SVIAN

«dcN_old 9I8,, NV1d LNIWIAOHdNI Kclidcd LoodHiks FHL

I XION3ddV

1 xjpuaddy £6/91/9
6€£°001S






5100.39

oppendix 2

6/16/93

APPENDIX 2—ACIP PR=CESS
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APPENDIX 3—SUGGESTED TEXT FOR LETTER
REQUESTING A STATE'S OR A SPONSOR'S ACIP

The Federal Aviation Administration hasinstituted a processcalled the Airport Capital Improvement Plan (ACIP)
designed to better distribute Airport Improvement Program (AIP) funds based upon priority and need.

As part of this process, we are developing a regional ACIP to cover the period 199X-199Y <5 years>. The informa-
tion that you provide Will be reviewed by this office and submitted with other airport sponsors’ information to
our Washington Headquarters office, as appropriate. Based upon this submittal, ATP funds will be distributed among
the regions to fund projects listed in the each region’s ACIP.

It is important that information concerning your airport(s) <the general aviation and reliever airports within your
State> be submitted to this office by <date> for inclusion in our regional ACIP. Enclosed is aformat that should
be used to submit your information. We will be requesting information from you on an annual basis.

We have developed a computer program that keeps track of planned development over a 5-year period, as well
as information contained in the National Plan of Integrated Airport Systems (NPIAS) over the next 10 years. This

program can be made available to you to keep track of your airport’s <s’> planned development. Please contact
<ADO CONTACT> at telephone , if you
are interested in further information concerning this computer program.

Sincerely,

Enclosure

< > = information or choices depending on sponsor

T(and 2)
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AIRPORT CAPITAL IMPROVEMENT PLAN (FORM)
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_ Instructions for
Airport Capital Improvement Plan
(FAA Form $100-30)

Airport: Enter the official name of the airport.
State: Enter the two letter abbreviation of the state.

NPIAS No.: Enter the National Plan of Integrated Airport Systems number assigned to the location.

Eli o

LOCID: Enter the three or four digit location identifier assigned to the airport. if not available, leave blank
and FAA will complete.

5(a) Project Description (by Funding Year in Priority Order): Enter a brief description of the work and list
the work by funding year in priority order.

5(b) Federal Funds: Enter the amount of Federal AIP funds requested for the work to the nearest dollar Combine
entittement and discretionary funds.

5(c) State Fuids: Enter -he amount of the State funds expected to be applied to the work to the nearest dollar.

S(d) Local Funds PFC: Enter the amount of Passenger Facility Charges to be applied to the work to the nearest
dollar.

S(e) Local Funds Other: Enter the amount of local funds, other than PFC, to be applied to the work to the
nearest dollar.

5(f) Total $: Enter the sum of 5{(b) through 5(e).

5(g) Environmental Impact: Enter one of the following three codes for environmental actions:
C — Categorical exclusion
F — FONSI (Finding of No Significant Impact)
E — EIS (Environmental impact Statement)

5(h) Start Date: Enter the numerical eight character date (MM/DD/YY) on which the project IS expected to
begin (notice to proc2ed).

5(i) Completion Date: Enter the numerical eight character date (MM DD YY) on which the project is expectea
to be financially completed.

Agency Display 61 Estimated Burden For
Airport Capital Improvement Plan

The public report burden for this collection of information
IS estimated to average 60 minutes per response.

If you wish to comment on the accuracy of the estimate or make suggestions for reducing
this burden, please direct your comments to OMB and the FAA at the following addresses.

Office of Management and Budget —and = U.S. Department of Transportation
Paperwork Reducticn Project 2120-0567 Federal Aviation Administration
Washington, D.C. 20503 Program Support Branch, ARP-11

800 Independence Avenue, SW
Washington, D.C. 20591

Please DO NOT RETURN your form to either of these addresses.
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Costs by FY/Category/State in Millions

FY: 1993 APPORTIGHMENT STATE: CONNECTICUT
<workcodes >nat. prior < 1993 > federal
locat ion/ toc id item purp comp type pri. year ® nt/app discret _total_requird
DANIELSON/SE3 CONSTRUCT APRON ST AP co 183 0.00 0.45 0.00 0.45 0.00
WILLIMANTIC/580 RECONST. RU 6-27, ARPT BEAC RE RW In 73 0.00 1.04 0.76 1.80 0.0c
CONNECTICUT to tals: 0.00 1.49 0.76 2.25 0.05
APPORTIONMENT t o ta |l s: 0.0C 1.49 0.7¢ 2.2¢ c.0C

FY: 1992 ECTITLERINT STATE: CONNECTICUT
<workcodes > nat. prior < 1993 > federal
Llocation/loc id iter purp comp type pri. . year ® nt/app discret tota!l requird
BRIDGEPORT/L.R CRAZINVASE IMPROVENZNTS(F. 10 sT 0T mMs 152 0.00 .33 o0.cc c.x: 0.0C
CONDUCT  AMPU  (TERN.BLDG.STUDY PL PL HMA 112 0.00 0.14 0.00 0.4 0.00
---------------------------------- BOR totals: 0.00 0.49 0.00 0.43 0.00
GROTON/GON INPROVE GUIDANCE SIGNS sT  OT wmMs 152 0.00 0.40 0.00 0.40 0.00
NEW HAVEN/HVIV SECURLTY ACCESS SYSTEN SA  OT wmMs 32 0.00 0.15 0.00 0.15 0.00
PURCHASE ARFF SA  OT RF 12 0.00 0.15 0.15 C.3C 0.0C
EA/DESIGN T/W,SAFETY AREAS(MU E N ¢0.00 92 0.10 0.00 0.10 0.00
----------------------------------- HVN totals: 0.00 0.40 0.15 0.55 0.0
CONNECTICUT totals: 0.00 1.29 0.15 1.44 0.0C
ENTITLEMENT totals: 0.00 1.29 0.15 1.464 0.00

FY: 1992 NON-COMMERCIAL SEF STATE: CONNECTICUT
<workcodes >nat. prior <--==——- 1993 ~=cveu-un >federal
location/loci d iten purp cemo type pmi. o nt/app discrtotal reauird
WILLIMANTIC/58C RECOKRsT. R/W 9-27, ARPT BEAC RE RW IM 73 0.00 1.0 0.7¢6 1.8C 0.0C
CONNECTICUT totals: 0.00 1.04 0.7¢ 1.€2 0.0C
NON-COMMERCIAL SER totals: 0.00 1.04 0.76 1.80 0.00

FY: 1993 NON-HUE STATE: CONNECTICUT
< work codes > mat. prior < 1993 - -> federal
location/loc id iter purp compt y p e pri. year ent/app discret tota\ reauirc
BRIDGEPORT/BCF SECURITY ACCESS 8 FENCING SA o7 SE 12 0.00 0.00 0.35 0.35 0.00
NEW HAVEN/HVN PURCHASE ARFF SsA OoT RF 12 0.00 0.15 0.15 0.30 0.00
CONNECTICUT totals: 0.00 0.15 0.50 0.65 0.0C
NON-HUB to tals: 0.00 0.15 0. so 0.65 0.00

FY: 1993 RELIEVER STATE:  CONNECTICUT
< work codes > nat. prior <------- 1993 —ccmmeeas > federal
Locat ion/loci d iter purp compty p e_pri.y e ar_ent/app discret tota! requird
DANBURY/DY.R RECOHST.R /U 17-35 RE  RW IM €2 0.00 0.00 2.00 2.00 0.00
SE; ECILDING(DESIC:: sT 07 MS 152 0.05 0.08 0.1C C.1C C.00
DXR totals: 0.00 0.00 2.10 2.10 0.00
HARTFORD /K7 Glit 2-2C GE RW I 62 0.00 C.00 2.0C 2.0C C.0:
CONNEZTICUT totals: c.oc C.0C e [ c.cl
RELIEVER totals: 0.00 C.00 .10 4.1z 0.co
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